Sanitized Copy Approved for Release 2011/09/20 : CIA-ﬁDP78-03424A0024000900:16;:;8r ‘77 ?

et NFIUENTAL - SEpHET
0]7‘26‘6 Memomndzmz . 'UNITED STATES GOVERNMENT

TO :  The Files, Project RD-71, RR-11AA/BB DATE: 7 October 1955
Transistorized Red
25X1
FROM :
25X1

SUBJECT: Trip and Progress Report, 4 October 1955.

1. on b October the writer, visited the| ' where  25X1

the RR-11AA/BB is under development, and a brief discussion was held
with| | Senior Project Engineer for this task. 25X1

2. Progress on the receiver seems to be moving at a satis-
factory rate as the circuitry and other design considerations of
the I.F. amplifier and of the tuners has been largely resolved.

One problem, however, came to light that is causing some concern.

Tt seems that the electronic assenbly which consists of the I.F.
amplifier, mechanical filter, BFO, and the audio stage operates
quite satisfactorily, and that the "front end" tuner also operates
quite nicely, but when the two are assenbled in the case and con-
nected to a common battery an extremely erratic operation takes
place in that the overall system is unstable. This seems to be

due to feed-back taking place through the battery and is of such
nature that filters inserted into the electronic assembly are in-
adequate. To date, filters have not been incorporated in the tuner,
but the writer understands this is to be done in the near future.
\was confident that this trouble would be cleared up 25X1
before the writer's next visit to the plant.

3. Generally speaking, the design has reached such a level
that procurement orders to various suppliers have been placed,
which will enable  |to begin assembly of the first prototype 25X 1
model within the near future and that this first model should be
available sometime in November.
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